COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/07/2005

ESTIMATE SUMMARY 14:05:12
CONTID: C13553 ESTIMATE NO: 0018 PROG SPEC YR:2002
PCN: 13553-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 365.( DAYS TIME ALLOW: 365 CALENDAR DAYS
Wiley Jct - N (Phase ITI) PERCENT TIME: 100.00 ORIG TIME ALLOW: 365 CALENDAR DAYS
PROJECT NO: NH 2872-015
Wiley Jct - N (Phase II)
NAME OF ROAD: 2878
PROJECT COUNTIES: PROWERS
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/07/2005 DATE TIME STARTED 10/14/2003
651 TOPEKA WAY SUITE 100 DATE LET 09/04/2003 DATE WORK BEGAN
DATE AWARDED 09/16/2003 DATE TIME STOPPED 10/21/2004
DATE CONTRACT EXECUTED 10/02/2003 DATE ACCEPTED 10/21/2004
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 10/14/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,531,425.94 PARTICIPATING $ 9,366,546.22 S 11,678.53
AWARD PROJECT AMT: $  8,812,920.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.27% TOTAL EARNINGS 9,366,546.22 11,678.53
FUNDS AVAILABLE: $ 164,879.72 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 9,366,546.22 11,678.53
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,950.93 13,254.69
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 9,357,595.29 24,933.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 9,357,595.29 24,933.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 24,933.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
1,700.00000 1.000 1,700.00
0010 202-00010  REMOVAL OF TREE 26.000 26.000
EACH 0.000 0.00
550.00000 26.000 14,300.00
0015 202-00025 *REMOVAL OF DITCH LINING 75.000 75.000
LF 0.000 0.00
4.00000 75.000 300.00
0020 202-00033 *REMOVAL OF PIPE 82.500 82.500
EACH 0.000 0.00
300.00000 82.500 24,750.00
0025 202-00035 *REMOVAL OF PIPE 2,970.000 2,970.000
LF 0.000 0.00
16.00000 2,970.000 47,520.00
0030 202-00090 *REMOVAL OF DELINEATOR 190.000 190.000
EACH 0.000 0.00
4.00000 190.000 760.00
0035 202-00210 REMOVAL OF CONCRETE PAVEMENT 56.000 56.000
Sy 0.000 0.00
6.00000 56.000 336.00
0037 202-00246 REM ASPHALT MAT (PLANING) (SPECIAL) 24,657.000 24,657.000
SY 0.000 0.00
3.35000 24,657.000 82,600.95
0040 202-00810 *REMOVAL OF GROUND SIGN 91.000 91.000
EACH 0.000 0.00
45.00000 91.000 4,095.00
0045 202-01000 *REMOVAL OF FENCE 18,025.000 18,025.000
LF 0.000 0.00
0.21000 18,025.000 3,785.25
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,375.000 1,375.000
LF 0.000 0.00

2.00000 1,375.000 2,750.00
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PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 202-01300 *REMOVAL OF END ANCHORAGE 13.000 13.000
EACH 0.000 0.00
110.00000 13.000 1,430.00
0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 77,242.000 77,242.000
cy 0.000 0.00
4.00000 77,242.000 308,968.00
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R 10) 10,568.000 10,568.000
cy 0.000 0.00
10.00000 10,568.000 105,680.00
0070 203-00100 MUCK EXCAVATION 793.700 793.700
cY 0.000 0.00
30.00000 793.700 23,811.00
0075 203-01500 BLADING 150.000 150.000
HOUR 0.000 0.00
65.00000 150.000 9,750.00
0080 203-01597 POTHOLING 105.000 105.000
HOUR 0.000 0.00
140.00000 105.000 14,700.00
0085 206-00000 *STRUCTURE EXCAVATION 2,760.700 2,760.700
cy 0.000 0.00
5.00000 2,760.700 13,803.50
0090 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 1,373.400 1,373.400
cY 0.000 0.00
53.00000 1,373.400 72,790.20
0091 206-00050 STR BKFL (SPEC) 344.400 344.400
cy 0.000 0.00
34.00000 344.400 11,709.60
0095 206-00100 *STRUCTURE BACKFILL (CLASS 1) 0.000 0.000
cY 0.000 0.00
22.00000 0.000 0.00
0100 207-00205 TOPSOIL 25,273.000 25,273.000
cy 0.000 0.00
3.00000 25,273.000 75,819.00
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PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 207-00305 *WETLAND TOPSOIL 0.000 0.000
cy 0.000 0.00
20.00000 0.000 0.00
0110 208-00011 *EROSION BALES (WEED FREE) 79.000 79.000
EACH 0.000 0.00
11.00000 79.000 869.00
0115 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0120 208-00300 TEMPORARY BERMS 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0125 209-00000 WATER 65.000 65.000
MGAL 0.000 0.00
6.00000 65.000 390.00
0130 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 7.000 7.000
EACH 0.000 0.00
200.00000 7.000 1,400.00
0135 210-00750 RESET LIGHT STANDARD 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0140 210-01050 *RESET CHAIN LINK FENCE 0.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0145 212-00006 *SEEDING (NATIVE) 48.500 48.500
ACRE 0.000 0.00
245.00000 48.500 11,882.50
0150 212-00006 *SEEDING (NATIVE) (UPLAND) 0.000 0.000
ACRE 0.000 0.00
30,000.00000 0.000 0.00
0155 212-00028 *SEEDING (WETLANDS) 0.000 0.000
ACRE 0.000 0.00

30,000.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 213-00002 *MULCHING (WEED FREE HAY) 51.500 51.500
ACRE 0.000 0.00
225.00000 51.500 11,587.50
0165 213-00061 *MULCH TACKIFIER 9,700.000 9,700.000
1B 0.000 0.00
1.45000 9,700.000 14,065.00
0170 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) (LEAD PLANT) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0175 214-01015 *WILLOW CUTTINGS 52.000 52.000
EACH 0.000 0.00
20.00000 52.000 1,040.00
0180 216-00037 *SOIL RETENTION BLANKET (COCONUT) 285.500 285.500
sy 0.000 0.00
1.85000 285.500 528.17
0185 216-00060 *SOIL RETENTION SYSTEM 0.000 0.000
SY 0.000 0.00
4.20000 0.000 0.00
0190 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 0.000 0.000
cy 0.000 0.00
32.50000 0.000 0.00
0195 304-06000 AGGREGATE BASE COURSE (CLASS 6) 21,075.000 21,075.000
TON 0.000 0.00
7.35000 21,075.000 154,901.25
0196 304-06007  ABC (CL 6) 68.800 68.800
cy 0.000 0.00
34.00000 68.800 2,339.20
0200 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 370.060 370.060
TON 0.000 0.00
70.00000 370.060 25,904.20
0201 406-09501 COLD BITUM PVMT (RECYCLED) (PATCHING) 51.670 51.670
TON 0.000 0.00
150.00000 51.670 7,750.50
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PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 412-00800 CONCRETE PAVEMENT (8 INCH) 10,425.810 10,425.810
sy 0.000 0.00

17.60000 10,425.810 183,494.26

0210 412-01050 *CONCRETE PAVEMENT (10-1/2 INCH) 245,881.000 245,881.000
SY 0.000 0.00
20.75000 245,881.000 5,102,030.75

0210 MATERIAL ALLOWANCE 57 ROCK 0.000
Sy 0.000 0.00

2.20898 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000
SY 0.000 0.00
2.37000 0.000 0.00

0210 MATERIAL ALLOWANCE 57 ROCK 0.000
Sy 0.000 0.00

2.29083 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000
SY 0.000 0.00
0.93000 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000
Sy 0.000 0.00

0.91825 0.000 0.00

0210 MATERIAL ALLOWANCE SAND 0.000
SY 0.000 0.00
0.99900 0.000 0.00

0210 MATERIAL ALLOWANCE DOWEL BARS 0.000

0.69001 0.000 0.00

0210 MATERIAL ALLOWANCE TIE BARS 0.000
SY 0.000 0.00
0.34091 0.000 0.00

0211 420-00110 GEOTEXTILE (DRAIN) (CL A) 442.290 442.290

7.20000 442.290 3,184.49
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PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0215 601-01050 *CONCRETE CLASS B (WALL) 50.050 50.050
cy 0.000 0.00
319.00000 50.050 15,965.95
0220 602-00000 *REINFORCING STEEL 0.000 0.000
1B 0.000 0.00
0.50000 0.000 0.00
0225 603-01180 *18 INCH REINFORCED CONCRETE PIPE 352.000 352.000
LF 0.000 0.00
46.00000 352.000 16,192.00
0230 603-01240 *24 INCH REINFORCED CONCRETE PIPE 952.000 952.000
LF 0.000 0.00
52.00000 952.000 49,504.00
0235 603-01300 *30 INCH REINFORCED CONCRETE PIPE 216.000 216.000
LF 0.000 0.00
60.00000 216.000 12,960.00
0240 603-01360 *36 INCH REINFORCED CONCRETE PIPE 992.000 992.000
LF 0.000 0.00
69.00000 992.000 68,448.00
0245 603-01420 *42 INCH REINFORCED CONCRETE PIPE 232.000 232.000
LF 0.000 0.00
80.00000 232.000 18,560.00
0250 603-01540 *54 INCH REINFORCED CONCRETE PIPE 120.000 120.000
LF 0.000 0.00
108.40000 120.000 13,008.00
0252 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
534.00000 1.000 534.00
0254 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,628.00000 1.000 1,628.00
0255 603-33018 *18 INCH PIPE SAFETY END TREATMENT 0.000 0.000
EACH 0.000 0.00

960.00000 0.000 0.00
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PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0260 603-33024 *24 INCH PIPE SAFETY END TREATMENT 12.000 12.000
EACH 0.000 0.00
1,162.00000 12.000 13,944.00
0265 603-33030 *30 INCH PIPE SAFETY END TREATMENT 6.000 6.000
EACH 0.000 0.00
1,673.00000 6.000 10,038.00
0270 603-33036 *36 INCH PIPE SAFETY END TREATMENT 26.000 26.000
EACH 0.000 0.00
2,200.00000 26.000 57,200.00
0275 603-33042 *42 INCH PIPE SAFETY END TREATMENT 6.000 6.000
EACH 0.000 0.00
2,600.00000 6.000 15,600.00
0278 603-50015 15 IN PLASTIC PIPE 178.000 178.000
LF 0.000 0.00
19.44000 178.000 3,460.32
0280 603-61180 *18 INCH FLEXIBLE PIPE 508.000 508.000
LF 0.000 0.00
23.60000 508.000 11,988.80
0283 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
1,940.00000 1.000 1,940.00
0285 604-31010 *MANHOLE BOX BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,500.00000 2.000 7,000.00
0290 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0291 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,568.800 3,568.800
LF 0.000 0.00
11.65000 3,568.800 41,576.52
0295 606-01370 *TRANSITION TYPE 3G 0.000 0.000
EACH 0.000 0.00

725.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0296 606-01370 *TRANSITION TYPE 3G 12.000 12.000
EACH 0.000 0.00
875.00000 12.000 10,500.00
0300 606-01385 *TRANSITION TYPE 3J 0.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0301 606-01385 *TRANSITION TYPE 3J 17.000 17.000
EACH 0.000 0.00
800.00000 17.000 13,600.00
0305 606-01390 *END ANCHORAGE TYPE 3K 0.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0306 606-01390 *END ANCHORAGE TYPE 3K 17.000 17.000
EACH 0.000 0.00
825.00000 17.000 14,025.00
0310 606-02005 *END ANCHORAGE (FLARED) 0.000 0.000
EACH 0.000 0.00
1,190.00000 0.000 0.00
0311 606-02005 *END ANCHOR (FLARED) 10.000 10.000
EACH 0.000 0.00
1,330.00000 10.000 13,300.00
0315 607-00005 *END POST 29.000 29.000
EACH 0.000 0.00
90.00000 29.000 2,610.00
0320 607-00010 *CORNER AND LINE BRACE POST 21.000 21.000
EACH 0.000 0.00
90.00000 21.000 1,890.00
0325 607-01000  *FENCE BARBED WIRE WITH METAL POSTS 15,200.000 15,200.000
LF 0.000 0.00
0.90000 15,200.000 13,680.00
0330 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 3,021.000 3,021.000
LF 0.000 0.00
1.25000 3,021.000 3,776.25
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0335 612-00001 *DELINEATOR (TYPE I) 293.000 293.000
EACH 0.000 0.00
15.00000 293.000 4,395.00
0340 612-00002 *DELINEATOR (TYPE II) 61.000 61.000
EACH 0.000 0.00
16.00000 61.000 976.00
0345 612-00003 *DELINEATOR (TYPE III) 6.000 6.000
EACH 0.000 0.00
17.00000 6.000 102.00
0350 614-00011 *SIGN PANEL (CLASS I) 400.000 400.000
SF 0.000 0.00
16.00000 400.000 6,400.00
0355 614-00012 *SIGN PANEL (CLASS II) 403.000 403.000
SF 0.000 0.00
16.00000 403.000 6,448.00
0360 614-00200 *STEEL SIGN POST (U-2) 74.000 74.000
LF 0.000 0.00
9.00000 74.000 666.00
0365 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 651.000 651.000
LF 0.000 0.00
18.00000 651.000 11,718.00
0370 617-00048 *48 INCH CULVERT PIPE 362.000 362.000
LF 0.000 0.00
80.00000 362.000 28,960.00
0375 617-00060 *60 INCH CULVERT PIPE 94.000 94.000
LF 0.000 0.00
88.00000 94.000 8,272.00
0380 617-04018 *18 INCH CULVERT PIPE (COMPLETE IN PLACE) 3,958.000 3,958.000
LF 0.000 0.00
39.00000 3,958.000 154,362.00
0385 617-04024 *24 INCH CULVERT PIPE (COMPLETE IN PLACE) 1,946.000 1,946.000
LF 0.000 0.00

36.00000 1,946.000 70,056.00
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0390 621-00425 DETOUR (PAVEMENT) 1.000 1.000
LS 0.000 0.00
57,000.00000 1.000 57,000.00
0395 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
65,000.00000 1.000 65,000.00
0396 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 218.340 218.340
HOUR 0.000 0.00
100.00000 218.340 21,834.00
0400 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
443,853.00000 1.000 443,853.00
0405 627-00005 *EPOXY PAVEMENT MARKING 361.000 361.000
GAL 0.000 0.00
70.00000 361.000 25,270.00
0410 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 33,053.000 33,053.000
SF 0.000 0.00
9.00000 33,053.000 297,477.00
0415 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 560.000 560.000
(WORD-SYMBOL)
SF 0.000 0.00
14.00000 560.000 7,840.00
0420 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0425 630-00000 *FLAGGING 19,794.000 19,794.000
HOUR 0.000 0.00
16.00000 19,794.000 316,704.00
0430 630-00001 *PILOT CAR OPERATION 2,364.500 2,364.500
HOUR 0.000 0.00
35.00000 2,364.500 82,757.50
0435 630-00007 *TRAFFIC CONTROL INSPECTION 168.000 168.000
DAY 0.000 0.00
80.00000 168.000 13,440.00



CONTID: C13553 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 13553-BID ESTIMATE RUN 11/07/2005
PROJECT: NH 2872-015 ESTIMATE NO: 0018 14:05:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 253.000 253.000
DAY 0.000 0.00
300.00000 253.000 75,900.00
0445 630-80001 *FLASHING BEACON (PORTABLE) 12.000 10.800
EACH 1.200 1,020.00
850.00000 12.000 10,200.00
0450 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 22.000 19.800
EACH 2.200 660.00
300.00000 22.000 6,600.00
0455 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 0.900
EACH 0.100 9.00
90.00000 1.000 90.00
0460 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 134.000 120.600
EACH 13.400 1,273.00
95.00000 134.000 12,730.00
0465 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 553.000 497.700
SF 55.300 1,271.90
23.00000 553.000 12,719.00
0470 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 3,000.00
15,000.00000 2.000 30,000.00
0475 630-80360 *DRUM CHANNELIZING DEVICE 379.000 341.100
EACH 37.900 2,274.00
60.00000 379.000 22,740.00
0476 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 15.300
EACH 1.700 140.25
82.50000 17.000 1,402.50
0480 630-80370 *CONCRETE BARRIER (TEMPORARY) 260.000 234.000
LF 26.000 520.00
20.00000 260.000 5,200.00
0485 630-80380 *TRAFFIC CONE 183.000 164.700
EACH 18.300 201.30

11.00000 183.000 2,013.00
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0490 700-70010 F/A MINOR CONTRACT REVISIONS 164,879.730 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0500 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,162.400 5,162.400
FA 0.000 0.00
1.00000 5,162.400 5,162.40
0505 700-70025 F/A QUALITY INCENTIVE PAYMENT 244,759.150 244,759.150
FA 0.000 0.00
1.00000 244,759.150 244,759.15
0510 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70035 F/A LANE RENTAL I/D 50,000.000 50,000.000
FA 0.000 0.00
1.00000 50,000.000 50,000.00
0520 700-70100 F/A RELOCATE UTILITIES 39,858.840 38,549.760
FA 1,309.080 1,309.08
1.00000 39,858.840 39,858.84
0525 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0526 900-00006 ADDED ITEM (DOLLAR)/ EXTRA WORK AT CR SS IRRIGATION 2,324.410 2,324.410
LINE
DOL 0.000 0.00
1.00000 2,324.410 2,324.41
0527 900-00006 ADDED ITEM (DOLLAR)/ 30" RCP RESTOCKING FEE 623.040 623.040
DOL 0.000 0.00
1.00000 623.040 623.04
0528 900-00006  ADDED ITEM (DOLLAR)/ SUPPLIER LIEN-MARTIN TRUCKING 0.000 0.000
DOL 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0725 900-00006 ADDED ITEM (DOLLAR)/ CORRECTIVE WORK 19,933.840 19,933.840
DOL 0.000 0.00
1.00000 19,933.840 19,933.84
0730 900-00014 ADDED ITEM (LUMP SUM)/ CORRECTIVE WORK-CRCC SHARE 0.000 0.000
LS 0.000 0.00
15,000.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 9,109,020.58 $ 11,678.53$ 8,944,140.85
CAT NO0300 STRUCTURE L-26-BS
0530 202-00150 *REMOVAL OF WALL 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
0535 202-00425 *REMOVAL OF BRIDGE RAILING 93.000 93.000
LF 0.000 0.00
8.00000 93.000 744.00
0540 206-00000 *STRUCTURE EXCAVATION 1,078.000 1,078.000
cY 0.000 0.00
5.00000 1,078.000 5,390.00
0545 206-00100 *STRUCTURE BACKFILL (CLASS 1) 73.000 73.000
cy 0.000 0.00
22.00000 73.000 1,606.00
0550 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00
4,000.00000 1.000 4,000.00
0555 304-02005 *AGGREGATE BASE COURSE (CLASS 2) 264.000 264.000
cy 0.000 0.00
32.50000 264.000 8,580.00
0558 506-00212 RIPRAP (12 IN) 37.000 37.000
cY 0.000 0.00
93.50000 37.000 3,459.50
0560 601-03050 *CONCRETE CLASS D (WALL) 100.600 100.600
cy 0.000 0.00
328.00000 100.600 32,996.80
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE L-26-BS
0565 602-00000 *REINFORCING STEEL 8,733.000 8,733.000
1B 0.000 0.00
0.50000 8,733.000 4,366.50
0570 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0571 606-11010 BRDG RAIL TY 10R 96.000 96.000
LF 0.000 0.00
64.00000 96.000 6,144.00
CAT 0300 CURRENT AMT 68,166.80 $ 0.00$ 68,166.80
CAT NO0301 STRUCTURE L-26-C
0573 202-00220 *REMOVAL OF ASPHALT MAT 1,542.000 1,542.000
sy 0.000 0.00
11.00000 1,542.000 16,962.00
0575 206-00000 *STRUCTURE EXCAVATION 949.000 949.000
cY 0.000 0.00
5.00000 949.000 4,745.00
0580 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 180.000 180.000
cy 0.000 0.00
53.00000 180.000 9,540.00
0585 601-03030 *CONCRETE CLASS D (BOX CULVERT) 418.000 418.000
cY 0.000 0.00
230.00000 418.000 96,140.00
0590 602-00000 *REINFORCING STEEL 70,872.000 70,872.000
1B 0.000 0.00
0.50000 70,872.000 35,436.00
0590 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.24500 0.000 0.00
0595 602-00020 *REINFORCING STEEL (EPOXY COATED) 35,886.000 35,886.000
1B 0.000 0.00
0.66000 35,886.000 23,684.76
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PCN: 13553-BID ESTIMATE RUN
PROJECT: NH 2872-015 ESTIMATE NO: 0018
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE L-26-C

0595 MATERIAL ALLOWANCE REINF STEEL (EPOXY) 0.000
NCU 0.000 0.00
0.45350 0.000 0.00
CAT 0301 CURRENT AMT $ 186,507.76 $ 0.00s 186,507.76

CAT NO0302 STRUCTURE L-26-BP

0600 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 304.000 304.000
sy 0.000 0.00
8.00000 304.000 2,432.00
0605 202-00425 *REMOVAL OF BRIDGE RAILING 158.000 158.000
LF 0.000 0.00
8.00000 158.000 1,264.00
0610 206-00000 *STRUCTURE EXCAVATION 159.000 159.000
cy 0.000 0.00
5.00000 159.000 795.00
0615 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000
cY 0.000 0.00
53.00000 36.000 1,908.00
0620 515-00400 *CONCRETE SEALER 537.000 537.000
sy 0.000 0.00
5.60000 537.000 3,007.20
0625 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 116.000 116.000
LF 0.000 0.00
77.00000 116.000 8,932.00
0630 601-03040 *CONCRETE CLASS D (BRIDGE) 103.000 103.000
cy 0.000 0.00
217.00000 103.000 22,351.00
0635 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 23.000 23.000
cY 0.000 0.00
497.00000 23.000 11,431.00
0640 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 537.000
sy 0.000 0.00

4.50000 537.000 2,416.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE L-26-BP
0645 602-00000 *REINFORCING STEEL 15,092.000 15,092.000
1B 0.000 0.00
0.50000 15,092.000 7,546.00
0650 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0651 606-11010 BRDG RAIL TY 10R 158.000 158.000
LF 0.000 0.00
64.00000 158.000 10,112.00
CAT 0302 CURRENT AMT $ 72,194.70 $ 0.00s 72,194.70
CAT NO0303 STRUCTURE L-26-BQ
0655 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 302.000 302.000
sy 0.000 0.00
8.00000 302.000 2,416.00
0660 202-00425 *REMOVAL OF BRIDGE RAILING 158.000 158.000
LF 0.000 0.00
8.00000 158.000 1,264.00
0665 206-00000 *STRUCTURE EXCAVATION 158.000 158.000
cy 0.000 0.00
5.00000 158.000 790.00
0670 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 36.000 36.000
cYy 0.000 0.00
53.00000 36.000 1,908.00
0675 515-00400 *CONCRETE SEALER 531.000 531.000
sy 0.000 0.00
5.60000 531.000 2,973.60
0680 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 99.000
LF 0.000 0.00
77.00000 99.000 7,623.00
0685 601-03040 *CONCRETE CLASS D (BRIDGE) 98.000 98.000
cy 0.000 0.00
217.00000 98.000 21,266.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0303 STRUCTURE L-26-BQ
0690 601-03540 *CONCRETE CLASS DT (DECK TOPPING) 22.000 22.000
cy 0.000 0.00
497.00000 22.000 10,934.00
0695 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 537.000 537.000
SY 0.000 0.00
4.50000 537.000 2,416.50
0700 602-00000 *REINFORCING STEEL 13,666.000 13,666.000
1B 0.000 0.00
0.50000 13,666.000 6,833.00
0705 606-11010 *BRIDGE RAIL TYPE 10R 0.000 0.000
LF 0.000 0.00
56.00000 0.000 0.00
0706 606-11010 BRDG RAIL TY 10R 158.000 158.000
LF 0.000 0.00
64.00000 158.000 10,112.00
CAT 0303 CURRENT AMT $ 68,536.10 $ 0.00s 68,536.10
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0710 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0715 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0720 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 27,000.00 $ 0.00s 27,000.00
PROJECT TOTAL CURRENT AMT $ 9,531,425.94 $ 11,678.53 $ 9,366,546.21




